

**GRAYSON-COLLIN ELECTRIC COOPERATIVE, INC.  
 AMENDED TIMELINE FOR COMPLIANCE WITH PURPA EISA 2007  
 PROJECT NO. 2008-TX050-0001**

<b>Activity</b>	<b>Due Date</b>
Co-op Staff presents amended resolution, notice of proceeding, and timeline to Board for approval at board meeting	October 14, 2008 Board Meeting
Co-op Staff reserves space in <i>Texas Co-op Power</i> local pages, if necessary, for Notice of PURPA EISA Proceeding; and  Co-op Staff asks IT Staff to create a link to a page on co-op's web site that is accessible to members and the public labeled <i>2007 PURPA EISA Standards</i>	September 10, 2008
Co-op Staff examines, and completes analysis of, PURPA EISA Standards with assistance of any consultants	February 20, 2009
Co-op Staff:  1) Submits approved <i>Notice of PURPA EISA Proceeding</i> for publication in <i>Texas Co-op Power</i> ;  2) Posts approved <i>Notice of PURPA EISA Proceeding</i> prominently on co-op's web site;  3) Publishes approved <i>Notice of PURPA EISA Proceeding</i> one time in one or more newspapers of general circulation in the co-op's service territory;  4) Mails a copy of approved <i>Notice of PURPA EISA Proceeding</i> to the Secretary of Energy's representative listed in the resolution;  5) Provides copy of approved <i>Notice of PURPA EISA Proceeding</i> to wholesale power supplier	By October 24, 2008 (local pages deadline)  By December 1, 2008  By December 1, 2008  By December 1, 2008  By October 24, 2008
Comments and notice of intent to participate in proceeding due from interested participants;	January 5, 2009
Any requests for consumer representation due	February 5, 2009

Co-op Staff considers comments, if any, and PURPA EISA analysis, and prepares a recommendation for the board in the form of a Proposed Determination on PURPA EISA Standards as described in the resolution	January 5 to March 20, 2009
Co-op Staff posts Proposed Determination on co-op web site and submits proposal to board for consideration at board meeting	April 7, 2009
Co-op Staff presents Proposed Determination to Board and Board discusses and approves proposal with any board changes	April 14, 2009 Board meeting
Co-op Staff sends approved Proposed Determination to any interested participants and posts the approved proposal on the co-op's website with 10 day notice of hearing and opportunity to comment on the proposal at the hearing; Staff schedules court reporter or arranges audio recording for hearing	April 17, 2009
Public hearing and opportunity to comment on Proposed Determination orally or in writing and to question Co-op Staff, consultants, and participants	April 28, 2009
After considering comments on Proposed Determination at hearing, Co-op Staff submits final recommendation to board, posts final recommendation on web site, and sends to interested participants	May 5, 2009
Board considers Staff's final recommendation and makes final determination on PURPA EISA Standards at board meeting	May 12, 2009 Board Meeting
Co-op Staff finalizes Board's written determination, submits to <i>Texas Co-op Power</i> for publication next available issue, and posts determination on co-op web site	By May 30, 2009